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GENERAL REQUIREMENTS
A0100.010 Final Issuance of Bid Documents 5 01MAY08A 07MAY08A

A0100.015 Issue Bid Documents to Subcontractors - Pricing 5 08MAY08A 14MAY08A

A0100.020 Peck Road II - Bid Date 1 15MAY08A 15MAY08A

A0200.010 ISSUE GRADING PERMIT 1 15MAY08A 15MAY08A

A0200.015 ISSUE LANDSCAPING PERMIT 1 15MAY08A 15MAY08A

A0300.010 PRE-GRADING MEETING 1 27MAY08A 27MAY08A

A0100.030 Meeting w/ Owner to Review Base Contract 1 05JUN08A 05JUN08A

A0100.040 Owner to Review Base Contract Amount 4 06JUN08A 11JUL08A

A0500.010 Site Screen Wall: Redesign & Submit to County 1 08JUL08A 08JUL08A

A0300.015 County to Rev/App Pads #3 & #4 Certifications 20 24JUL08A 08AUG08A

A0100.050 Owner Sign/Return Contract 1 25JUL08A 25JUL08A

A0500.020 Site Screen Wall: Issuance of Permit 1 29JUL08A 29JUL08A

DE0001 HOLD PENDING OWNERS INSTRUCTIONS 1 08AUG08A

A0100.055 Owner Approval/Release of Priority #1 Subtrades 1 11AUG08A 30OCT09

A0200.020 ISSUE BUILDING PERMIT 1 11AUG08A 30OCT09

A0200.050 ISSUE SITE UTILITIES PERMIT 1 11AUG08A 30OCT09

A0230.010 Ely Cut Slope: BF per County of Los Angeles 5 19SEP08A 25SEP08A

A0100.060 Owner Approval/Release of Priority #2 Subtrades 2 02NOV09 03NOV09

A0400.010 KPRS Mobilization 1 02NOV09 02NOV09

A0400.100 Bldgs. #3 & #4: Timeline 153* 02NOV09 02JUN10

A0100.065 Owner Approval/Release of Priority #3 Subtrades 4 04NOV09 09NOV09

A4000.100 Bldg. #4: Substantial Completion 1 10JUN10 10JUN10

A3000.100 Bldg. #3: Substantial Completion 1 25JUN10 25JUN10

SITEWORK
S0201.010 Site Survey: Field Survey & Staking 1 03JUN08A 03JUN08A

S0230.010 SWPPP: BMP/Storm Water Pollution Prevention Plan 3 04JUN08A 06JUN08A

S0230.015 Grading: 1st Move-in Site Demo/Mass Grading 10 09JUN08A 20JUN08A

S0230.020 Grading: 1st Move-in Bldg. Pad Cert [#3 & #4] 10 23JUN08A 03JUL08A

S0201.020 Submit to County Pads #3 & #4 Certifications 1 08JUL08A 08JUL08A

S0201.042 Site Survey: Site CMU Wall Staking 1 13AUG08A 14AUG08A

S0230.021 Grading: 2nd Move: Reprocess Pads 2 02NOV09 03NOV09

S0250.010 Sewer: LO/Exc/Tie-in @ POC 1 02NOV09 02NOV09

S0420.010 Retaining Wall: LO/Exc/Rebar/Pour Foundation 3 02NOV09 04NOV09

S0250.015 Sewer: LO/Exc/Inst/BF 8" VCP [Item #7] 2 03NOV09 04NOV09

S0250.020 Sewer: LO/Exc/Inst/BF 8" DIP [Item #8] 2 05NOV09 06NOV09

S0420.015 Retaining Wall: LO/Inst CMU 1st Lift 3 05NOV09 09NOV09

S0250.025 Sewer: LO/Exc/Inst/BF Sewer Cleanouts 3 09NOV09 11NOV09

S0250.100 Storm: LO/Exc/Inst 24" SDR 35 Pipe @ South P/L 3 09NOV09 11NOV09

S0420.020 Retaining Wall: Grout 1st Lift 1 10NOV09 10NOV09

S0230.050 Retaining Wall: Backfill Wall @ 1st Lift 1 11NOV09 11NOV09

S0250.110 Storm: LO/Exc/Inst 21" RCP @ North P/L 2 12NOV09 13NOV09

S0420.025 Retaining Wall: LO/Inst CMU 2nd Lift 3 12NOV09 16NOV09

S0250.200 DW: Inst'l 3" Water Line [Item #4] 2 16NOV09 17NOV09

S0420.030 Retaining Wall: Grout 2nd Lift 2 17NOV09 18NOV09

S1530.200 FS: LO/Exc 6" UG Fire Service to Bldgs. #3/#4 3 18NOV09 20NOV09

S0230.051 Retaining Wall: Backfill Wall @ 2nd Lift 12 19NOV09 04DEC09

S0420.035 Retaining Wall: LO/Inst CMU 3rd Lift 3 07DEC09 09DEC09

S0420.040 Retaining Wall: Grout 3rd Lift 2 10DEC09 11DEC09

S0201.100 Site Survey: LO/Stake Curbs & Curb/Gutters 3 23MAR10 25MAR10

S0275.010 Site Concrete: LO/Form/Pour Curbs & Curb/Gutters 3 26MAR10 30MAR10
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Final Issuance of Bid Documents

Issue Bid Documents to Subcontractors - Pricing

Peck Road II - Bid Date

ISSUE GRADING PERMIT

ISSUE LANDSCAPING PERMIT

PRE-GRADING MEETING

Meeting w/ Owner to Review Base Contract

Owner to Review Base Contract Amount

Site Screen Wall: Redesign & Submit to County

County to Rev/App Pads #3 & #4 Certifications

Owner Sign/Return Contract

Site Screen Wall: Issuance of Permit

HOLD PENDING OWNERS INSTRUCTIONS

Owner Approval/Release of Priority #1 Subtrades

ISSUE BUILDING PERMIT

ISSUE SITE UTILITIES PERMIT

Ely Cut Slope: BF per County of Los Angeles

Owner Approval/Release of Priority #2 Subtrades

KPRS Mobilization

Bldgs. #3 & #4: Timeline

Owner Approval/Release of Priority #3 Subtrades

Bldg. #4: Substantial Completion

Bldg. #3: Substantial Completion

Site Survey: Field Survey & Staking

SWPPP: BMP/Storm Water Pollution Prevention Plan

Grading: 1st Move-in Site Demo/Mass Grading

Grading: 1st Move-in Bldg. Pad Cert [#3 & #4]

Submit to County Pads #3 & #4 Certifications

Site Survey: Site CMU Wall Staking

Grading: 2nd Move: Reprocess Pads

Sewer: LO/Exc/Tie-in @ POC

Retaining Wall: LO/Exc/Rebar/Pour Foundation

Sewer: LO/Exc/Inst/BF 8" VCP [Item #7]

Sewer: LO/Exc/Inst/BF 8" DIP [Item #8]

Retaining Wall: LO/Inst CMU 1st Lift

Sewer: LO/Exc/Inst/BF Sewer Cleanouts

Storm: LO/Exc/Inst 24" SDR 35 Pipe @ South P/L

Retaining Wall: Grout 1st Lift

Retaining Wall: Backfill Wall @ 1st Lift

Storm: LO/Exc/Inst 21" RCP @ North P/L

Retaining Wall: LO/Inst CMU 2nd Lift

DW: Inst'l 3" Water Line [Item #4]

Retaining Wall: Grout 2nd Lift

FS: LO/Exc 6" UG Fire Service to Bldgs. #3/#4

Retaining Wall: Backfill Wall @ 2nd Lift

Retaining Wall: LO/Inst CMU 3rd Lift

Retaining Wall: Grout 3rd Lift

Site Survey: LO/Stake Curbs & Curb/Gutters

Site Concrete: LO/Form/Pour Curbs & Curb/Gutters

© Primavera Systems, Inc.

Start Date 01MAY08

Finish Date 25JUN10

Data Date 30OCT09

Run Date 16OCT09 15:23

Early Bar

Progress Bar

Critical Activity
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S0250.040 Storm: LO/Frm/Rbr/Pr Catch Basins/Drains 3 30MAR10 01APR10

S0290.010 Landscaping: LO/Sleeves & Mains 3 31MAR10 02APR10

S0274.010 AC Pvmt: Grade/4" & 6" Base Driveaisles/Parking 3 02APR10 06APR10

S0290.015 Landscaping: LO/Exc/Inst/BF Irrigation Mains 3 05APR10 07APR10

S0274.020 AC Pvmt: Const. 3"/4" AC Pvng Driveaisles/Prkg 3 07APR10 09APR10

S0290.020 Landscaping: LO/Inst Laterals & Sprnklr Hds 3 08APR10 12APR10

S0275.020 Site Concrete: LO/Form/Pour Sidewalks 3 12APR10 14APR10

S0290.030 Landscaping: LO/Exc/Plant Trees/Shrubs 3 13APR10 15APR10

S0290.040 Landscaping: LO/Plant Ground Covers 2 16APR10 19APR10

S0290.050 Landscaping: Irrigation Testing & Adjust 2 20APR10 21APR10

BUILDING #3
30330.000 Bldg. #3: Concrete Structure Timeline 48* 04NOV09 08JAN10

30330.010 Bldg. #3: LO/Set Batter Boards 2 04NOV09 05NOV09

30330.015 Bldg. #3: LO/Exc/Rebar/Pour Int'r Spread Ftgs 2 06NOV09 09NOV09

30330.020 Bldg. #3: LO/Exc/Rebar/Pour Int'r Grade Beams 2 11NOV09 12NOV09

30330.025 Bldg. #3: LO/Exc/Rebar/Pour Perimeter Ftgs 2 16NOV09 17NOV09

31530.010 Bldg. #3: LO/Exc/BF Fire Riser Stubout 2 19NOV09 20NOV09

31600.010 Bldg. #3: LO/Exc/BF Underground Elect'l 2 19NOV09 20NOV09

31540.010 Bldg. #3: LO/Exc/BF Underground Plumbing 3 23NOV09 25NOV09

30330.100 Bldg. #3: Prep/FG Building Pad 2 26NOV09 27NOV09

30330.110 Bldg. #3: Inst. Visqueen/Sand @ Office Areas #1 2 30NOV09 01DEC09

30330.115 Bldg. #3: LO/Form/Rebar SOG #1 3 02DEC09 04DEC09

30330.120 2Bdlg. #3: Pour/Finish SOG #1 1 07DEC09 07DEC09

30330.130 Bldg. #3: Inst. Visqueen/Sand @ Office Areas #2 2 08DEC09 09DEC09

30330.200 Bldg. #3: LO/Form/Embeds/Rebar Panels - I 10 08DEC09 21DEC09

30330.135 Bldg. #3: LO/Form/Rebar SOG #2 3 10DEC09 14DEC09

30330.140 Bldg. #3: Pour/Finish/Cure SOG #2 1 15DEC09 15DEC09

30330.300 Bldg. #3: LO/Form/Embeds/Rebar Panels - II 10 16DEC09 29DEC09

30330.210 Bldg. #3: Pour/Finish Panels - I 5 22DEC09 28DEC09

30330.310 Bldg. #3: Pour/Finish/Cure Panels - II 1 30DEC09 30DEC09

40330.400 PANEL LIFT 2 31DEC09 01JAN10

30330.500 Bldg. #3: Plumb/Weld/Brace Panels - Lift #1 2 11JAN10 12JAN10

30330.505 Bldg. #3: Break & Remove Diamonds 2 11JAN10 12JAN10

30330.510 Bldg. #3: Sack/Patch Concrete Panels - Lift #1 10 13JAN10 26JAN10

30550.100 Bldg. #3: LO/Inst TS Columns 2 13JAN10 14JAN10

30619.100 Bldg. #3: LO/Erect Panelized Rf Structure 12 15JAN10 01FEB10

30619.110 Bldg. #3: LO/Nail Roof OSB Sheathing 12 02FEB10 17FEB10

30330.550 Bldg. #3: Prep/Rebar/Pour/Finish Pour Strips 3 18FEB10 22FEB10

30610.010 Bldg. #3: LO/Form Platforms for Rooftop Units 2 18FEB10 19FEB10

30619.115 Bldg. #3: Roof Nailing Inspections 3 18FEB10 22FEB10

30990.112 Bldg. #3: Paint Tilt-Up Panels - Exterior 10 18FEB10 03MAR10

31540.100 Bldg. #3: LO/Inst Rooftop Plumbing Vents 3 22FEB10 24FEB10

30330.560 Bldg. #3: Remove Wall Braces 3 23FEB10 25FEB10

30880.100 Bldg. #3: Field Measure For Storefront Mullions 5 23FEB10 01MAR10

31600.100 Bldg. #3: LO/Inst Rooftop Elect'l Conduits 8 25FEB10 08MAR10

30610.100 Bldg. #3: LO/Inst. Flr Joists @ Mezzanines 10 26FEB10 11MAR10

30925.010 Bldg. #3: LO/Frame Demising Walls 13 26FEB10 16MAR10

30880.110 Bldg. #3: LO/Inst Storefront Mullions 8 02MAR10 11MAR10

30990.113 Bldg. #3: Paint Interior Tilt-Up Panels - Int'r 8 04MAR10 15MAR10

30610.110 Bldg. #3: LO/Frame Wd Stairs & Landings 10 05MAR10 18MAR10

30750.100 Bldg. #3: Roofing 4-Ply Roofing Syst. 10 09MAR10 22MAR10

30610.115 Bldg. #3: LO/Inst/Nail Plywood Sheathing @ Mezz 15 12MAR10 01APR10

30880.115 Bldg. #3: Field Measure/Order Versalux 2000T Gls 5 12MAR10 18MAR10

30925.020 Bldg. #3: Inspection of Demising Walls 3 17MAR10 19MAR10

30880.120 Bldg. #3: Inst Vinyl & Caulk Storefront Mullions 15 19MAR10 08APR10

30720.010 Bldg. #3: Insul Demising Walls 7 22MAR10 30MAR10

30925.030 Bldg. #3: Drywall Demising Walls 10 22MAR10 02APR10
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Storm: LO/Frm/Rbr/Pr Catch Basins/Drains

Landscaping: LO/Sleeves & Mains

AC Pvmt: Grade/4" & 6" Base Driveaisles/Parking

Landscaping: LO/Exc/Inst/BF Irrigation Mains

AC Pvmt: Const. 3"/4" AC Pvng Driveaisles/Prkg

Landscaping: LO/Inst Laterals & Sprnklr Hds

Site Concrete: LO/Form/Pour Sidewalks

Landscaping: LO/Exc/Plant Trees/Shrubs

Landscaping: LO/Plant Ground Covers

Landscaping: Irrigation Testing & Adjust

Bldg. #3: Concrete Structure Timeline

Bldg. #3: LO/Set Batter Boards

Bldg. #3: LO/Exc/Rebar/Pour Int'r Spread Ftgs

Bldg. #3: LO/Exc/Rebar/Pour Int'r Grade Beams

Bldg. #3: LO/Exc/Rebar/Pour Perimeter Ftgs

Bldg. #3: LO/Exc/BF Fire Riser Stubout

Bldg. #3: LO/Exc/BF Underground Elect'l

Bldg. #3: LO/Exc/BF Underground Plumbing

Bldg. #3: Prep/FG Building Pad

Bldg. #3: Inst. Visqueen/Sand @ Office Areas #1

Bldg. #3: LO/Form/Rebar SOG #1

2Bdlg. #3: Pour/Finish SOG #1

Bldg. #3: Inst. Visqueen/Sand @ Office Areas #2

Bldg. #3: LO/Form/Embeds/Rebar Panels - I

Bldg. #3: LO/Form/Rebar SOG #2

Bldg. #3: Pour/Finish/Cure SOG #2

Bldg. #3: LO/Form/Embeds/Rebar Panels - II

Bldg. #3: Pour/Finish Panels - I

Bldg. #3: Pour/Finish/Cure Panels - II

PANEL LIFT

Bldg. #3: Plumb/Weld/Brace Panels - Lift #1

Bldg. #3: Break & Remove Diamonds

Bldg. #3: Sack/Patch Concrete Panels - Lift #1

Bldg. #3: LO/Inst TS Columns

Bldg. #3: LO/Erect Panelized Rf Structure

Bldg. #3: LO/Nail Roof OSB Sheathing

Bldg. #3: Prep/Rebar/Pour/Finish Pour Strips

Bldg. #3: LO/Form Platforms for Rooftop Units

Bldg. #3: Roof Nailing Inspections

Bldg. #3: Paint Tilt-Up Panels - Exterior

Bldg. #3: LO/Inst Rooftop Plumbing Vents

Bldg. #3: Remove Wall Braces

Bldg. #3: Field Measure For Storefront Mullions

Bldg. #3: LO/Inst Rooftop Elect'l Conduits

Bldg. #3: LO/Inst. Flr Joists @ Mezzanines

Bldg. #3: LO/Frame Demising Walls

Bldg. #3: LO/Inst Storefront Mullions

Bldg. #3: Paint Interior Tilt-Up Panels - Int'r

Bldg. #3: LO/Frame Wd Stairs & Landings

Bldg. #3: Roofing 4-Ply Roofing Syst.

Bldg. #3: LO/Inst/Nail Plywood Sheathing @ Mezz

Bldg. #3: Field Measure/Order Versalux 2000T Gls

Bldg. #3: Inspection of Demising Walls

Bldg. #3: Inst Vinyl & Caulk Storefront Mullions

Bldg. #3: Insul Demising Walls

Bldg. #3: Drywall Demising Walls
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31550.100 Bldg. #3: LO/Hoist Rooftop Mech'l Units 3 23MAR10 25MAR10

30925.100 Bldg. #3: LO/Frame Walls/Clgs [Offices] 8 02APR10 13APR10

30925.031 Bldg. #3: Tape Demising Walls 10 05APR10 16APR10

30925.200 Bldg. #3: Drywall 1-Side Walls [Offices] 8 07APR10 16APR10

31540.200 Bldg. #3: Plumb'g Rough-In Walls [Offices] 8 07APR10 16APR10

31600.200 Bldg. #3: Elect'l Rough-In Walls [Offices] 5 07APR10 13APR10

30720.100 Bldg. #3: Insul Walls [Offices] 2 09APR10 12APR10

30880.125 Bldg. #3: Inst Storefront Doors 10 09APR10 22APR10

30990.111 Bldg. #3: Paint Demising Walls 10 12APR10 23APR10

30925.150 Bldg. #3: Wall Inspection [Offices] 1 19APR10 19APR10

30925.210 Bldg. #3: Drywall 2nd Side [Offices] 8 20APR10 29APR10

30925.300 Bldg. #3: Tape/Finish Walls [Offices] 5 30APR10 06MAY10

30990.100 Bldg. #3: Prime Walls/Clgs [Offices] 2 14MAY10 17MAY10

30990.110 Bldg. #3: Paint Walls/Clgs [Offices] 3 21MAY10 25MAY10

30951.100 Bldg. #3: LO/Inst Clg Grid System [Offices] 3 26MAY10 28MAY10

31530.300 Bldg. #3: LO/Inst OH F.S. Drops [Offices] 3 31MAY10 02JUN10

31550.300 Bldg. #3: Mech'l Supply/Return Grills [Offices] 3 31MAY10 02JUN10

31600.300 Bldg. #3: Inst. Elect'l Fixtures [Offices] 3 31MAY10 02JUN10

30951.150 Bldg. #3: Inst Acoustical Clg Tile [Offices] 3 03JUN10 07JUN10

30965.100 Bldg. #3: LO/Inst Carpet & SV [Offices] 3 09JUN10 11JUN10

30810.100 Bldg. #3: Inst Drs/Fin Hrdwr [Offices] 3 15JUN10 17JUN10

BUILDING #4
40330.010 Bldg. #4: LO/Set Batter Boards 1 02NOV09 02NOV09

40330.015 Bldg. #4: LO/Exc/Rebar/Pour Int'r Spread Ftgs 2 03NOV09 04NOV09

40330.020 Bldg. #4: LO/Exc/Rebar/Pour Int'r Grade Beams 2 06NOV09 09NOV09

40330.025 Bldg. #4: LO/Exc/Rebar/Pour Perimeter Ftgs 3 11NOV09 13NOV09

41530.010 Bldg. #4: LO/Exc/BF Fire Riser Stubout 2 11NOV09 12NOV09

41600.010 Bldg. #4: LO/Exc/BF Underground Elect'l 2 11NOV09 12NOV09

41540.010 Bldg. #4: LO/Exc/BF Underground Plumbing 3 13NOV09 17NOV09

40330.100 Bldg. #4: Prep/FG Building Pad 3 18NOV09 20NOV09

40330.110 Bldg. #4: Inst. Visqueen/Sand @ Office Areas #1 3 23NOV09 25NOV09

40330.115 Bldg. #4: LO/Form/Rebar SOG #1 1 26NOV09 26NOV09

40330.120 Bdlg. #4: Pour/Finish SOG #1 3 27NOV09 01DEC09

40330.130 Bldg. #4: Inst. Visqueen/Sand @ Office Areas #2 3 02DEC09 04DEC09

40330.200 Bldg. #4: LO/Form/Embeds/Rebar Panels - I 15 02DEC09 22DEC09

40330.135 Bldg. #4: LO/Form/Rebar SOG #2 3 07DEC09 09DEC09

40330.140 Bldg. #4: Pour/Finish/Cure SOG #2 1 10DEC09 10DEC09

40330.300 Bldg. #4: LO/Form/Embeds/Rebar Panels - II 15 11DEC09 31DEC09

40330.210 Bldg. #4: Pour/Finish Panels - I 3 23DEC09 25DEC09

40330.310 Bldg. #4: Pour/Finish/Cure Panels - II 3 01JAN10 05JAN10

30330.400 PANEL LIFT #1 3 06JAN10 08JAN10

40330.500 Bldg. #4: Plumb/Weld/Brace Panels - Lift #1 3 11JAN10 13JAN10

40330.505 Bldg. #4: Break & Remove Diamonds 3 14JAN10 18JAN10

40330.510 Bldg. #4: Sack/Patch Concrete Panels - Lift #1 8 14JAN10 25JAN10

40550.100 Bldg. #4: LO/Inst TS Columns 3 19JAN10 21JAN10

40619.100 Bldg. #4: LO/Erect Panelized Rf Structure 5 22JAN10 28JAN10

40619.110 Bldg. #4: LO/Nail Roof OSB Sheathing 15 29JAN10 18FEB10

40330.550 Bldg. #4: Prep/Rebar/Pour/Finish Pour Strips 5 19FEB10 25FEB10

40610.010 Bldg. #4: LO/Form Platforms for Rooftop Units 3 19FEB10 23FEB10

40619.115 Bldg. #4: Roof Nailing Inspections 2 19FEB10 22FEB10

41540.100 Bldg. #4: LO/Inst Rooftop Plumbing Vents 3 24FEB10 26FEB10

40330.560 Bldg. #4: Remove Wall Braces 3 26FEB10 02MAR10

40880.100 Bldg. #4: Field Measure For Storefront Mullions 5 26FEB10 04MAR10

41600.100 Bldg. #4: LO/Inst Rooftop Elect'l Conduits 3 01MAR10 03MAR10

40610.100 Bldg. #4: LO/Inst. Flr Joists @ Mezzanines 10 03MAR10 16MAR10

40925.010 Bldg. #4: LO/Frame Demising Walls 5 03MAR10 09MAR10

40750.100 Bldg. #4: Roofing 4-Ply Roofing Syst. 10 04MAR10 17MAR10
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Bldg. #3: LO/Hoist Rooftop Mech'l Units

Bldg. #3: LO/Frame Walls/Clgs [Offices]

Bldg. #3: Tape Demising Walls

Bldg. #3: Drywall 1-Side Walls [Offices]

Bldg. #3: Plumb'g Rough-In Walls [Offices]

Bldg. #3: Elect'l Rough-In Walls [Offices]

Bldg. #3: Insul Walls [Offices]

Bldg. #3: Inst Storefront Doors

Bldg. #3: Paint Demising Walls

Bldg. #3: Wall Inspection [Offices]

Bldg. #3: Drywall 2nd Side [Offices]

Bldg. #3: Tape/Finish Walls [Offices]

Bldg. #3: Prime Walls/Clgs [Offices]

Bldg. #3: Paint Walls/Clgs [Offices]

Bldg. #3: LO/Inst Clg Grid System [Offices]

Bldg. #3: LO/Inst OH F.S. Drops [Offices]

Bldg. #3: Mech'l Supply/Return Grills [Offices]

Bldg. #3: Inst. Elect'l Fixtures [Offices]

Bldg. #3: Inst Acoustical Clg Tile [Offices]

Bldg. #3: LO/Inst Carpet & SV [Offices]

Bldg. #3: Inst Drs/Fin Hrdwr [Offices]

Bldg. #4: LO/Set Batter Boards

Bldg. #4: LO/Exc/Rebar/Pour Int'r Spread Ftgs

Bldg. #4: LO/Exc/Rebar/Pour Int'r Grade Beams

Bldg. #4: LO/Exc/Rebar/Pour Perimeter Ftgs

Bldg. #4: LO/Exc/BF Fire Riser Stubout

Bldg. #4: LO/Exc/BF Underground Elect'l

Bldg. #4: LO/Exc/BF Underground Plumbing

Bldg. #4: Prep/FG Building Pad

Bldg. #4: Inst. Visqueen/Sand @ Office Areas #1

Bldg. #4: LO/Form/Rebar SOG #1

Bdlg. #4: Pour/Finish SOG #1

Bldg. #4: Inst. Visqueen/Sand @ Office Areas #2

Bldg. #4: LO/Form/Embeds/Rebar Panels - I

Bldg. #4: LO/Form/Rebar SOG #2

Bldg. #4: Pour/Finish/Cure SOG #2

Bldg. #4: LO/Form/Embeds/Rebar Panels - II

Bldg. #4: Pour/Finish Panels - I

Bldg. #4: Pour/Finish/Cure Panels - II

PANEL LIFT #1

Bldg. #4: Plumb/Weld/Brace Panels - Lift #1

Bldg. #4: Break & Remove Diamonds

Bldg. #4: Sack/Patch Concrete Panels - Lift #1

Bldg. #4: LO/Inst TS Columns

Bldg. #4: LO/Erect Panelized Rf Structure

Bldg. #4: LO/Nail Roof OSB Sheathing

Bldg. #4: Prep/Rebar/Pour/Finish Pour Strips

Bldg. #4: LO/Form Platforms for Rooftop Units

Bldg. #4: Roof Nailing Inspections

Bldg. #4: LO/Inst Rooftop Plumbing Vents

Bldg. #4: Remove Wall Braces

Bldg. #4: Field Measure For Storefront Mullions

Bldg. #4: LO/Inst Rooftop Elect'l Conduits

Bldg. #4: LO/Inst. Flr Joists @ Mezzanines

Bldg. #4: LO/Frame Demising Walls

Bldg. #4: Roofing 4-Ply Roofing Syst.
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Activity

ID

Activity

Description

Orig

Dur

Early

Start

Early

Finish

40880.110 Bldg. #4: LO/Inst Storefront Mullions 5 05MAR10 11MAR10

40610.110 Bldg. #4: LO/Frame Wd Stairs & Landings 10 09MAR10 22MAR10

40925.020 Bldg. #4: Inspection of Demising Walls 3 10MAR10 12MAR10

40880.115 Bldg. #4: Field Measure/Order Versalux 2000T Gls 10 12MAR10 25MAR10

40720.010 Bldg. #4: Insul Demising Walls 3 15MAR10 17MAR10

40925.030 Bldg. #4: Drywall Demising Walls 5 15MAR10 19MAR10

40610.115 Bldg. #4: LO/Inst/Nail Plywood Sheathing @ Mezz 10 16MAR10 29MAR10

40925.100 Bldg. #4: LO/Frame Walls/Clgs [Offices] 10 18MAR10 31MAR10

41550.100 Bldg. #4: LO/Hoist Rooftop Mech'l Units 3 18MAR10 22MAR10

41540.200 Bldg. #4: Plumb'g Rough-In Walls [Offices] 3 23MAR10 25MAR10

41600.200 Bldg. #4: Elect'l Rough-In Walls [Offices] 5 23MAR10 29MAR10

40880.120 Bldg. #4: Inst Vinyl & Caulk Storefront Mullions 3 26MAR10 30MAR10

40720.100 Bldg. #4: Insul Walls [Offices] 3 29MAR10 31MAR10

40925.150 Bldg. #4: Wall Inspection [Offices] 3 29MAR10 31MAR10

40925.200 Bldg. #4: Drywall 1-Side Walls [Offices] 5 29MAR10 02APR10

40880.125 Bldg. #4: Inst Storefront Doors 3 31MAR10 02APR10

40925.210 Bldg. #4: Drywall 2nd Side [Offices] 5 02APR10 08APR10

40925.300 Bldg. #4: Tape/Finish Walls [Offices] 15 09APR10 29APR10

40990.100 Bldg. #4: Prime Walls/Clgs [Offices] 5 23APR10 29APR10

40990.110 Bldg. #4: Paint Walls/Clgs [Offices] 5 30APR10 06MAY10

40951.100 Bldg. #4: LO/Inst Clg Grid System [Offices] 5 07MAY10 13MAY10

41530.300 Bldg. #4: LO/Inst OH F.S. Drops [Offices] 5 12MAY10 18MAY10

41550.300 Bldg. #4: Mech'l Supply/Return Grills [Offices] 5 12MAY10 18MAY10

41600.300 Bldg. #4: Inst. Elect'l Fixtures [Offices] 5 12MAY10 18MAY10

40951.150 Bldg. #4: Inst Acoustical Clg Tile [Offices] 5 17MAY10 21MAY10

40965.100 Bldg. #4: LO/Inst Carpet & SV [Offices] 5 21MAY10 27MAY10

40810.100 Bldg. #4: Inst Drs/Fin Hrdwr [Offices] 5 27MAY10 02JUN10

PUNCH LIST & CLOSEOUT
40100.100 Bldg. #4: Start-up & Adjustments 5 03JUN10 09JUN10

40100.200 Bldg. #4: Punchlist & Turnover 5 03JUN10 09JUN10

30100.100 Bldg. #3: Start-up & Adjustments 5 18JUN10 24JUN10

30100.200 Bldg. #3: Punchlist & Turnover 5 18JUN10 24JUN10

2008 2009 2010 2011 2012 2013
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Bldg. #4: LO/Inst Storefront Mullions

Bldg. #4: LO/Frame Wd Stairs & Landings

Bldg. #4: Inspection of Demising Walls

Bldg. #4: Field Measure/Order Versalux 2000T Gls

Bldg. #4: Insul Demising Walls

Bldg. #4: Drywall Demising Walls

Bldg. #4: LO/Inst/Nail Plywood Sheathing @ Mezz

Bldg. #4: LO/Frame Walls/Clgs [Offices]

Bldg. #4: LO/Hoist Rooftop Mech'l Units

Bldg. #4: Plumb'g Rough-In Walls [Offices]

Bldg. #4: Elect'l Rough-In Walls [Offices]

Bldg. #4: Inst Vinyl & Caulk Storefront Mullions

Bldg. #4: Insul Walls [Offices]

Bldg. #4: Wall Inspection [Offices]

Bldg. #4: Drywall 1-Side Walls [Offices]

Bldg. #4: Inst Storefront Doors

Bldg. #4: Drywall 2nd Side [Offices]

Bldg. #4: Tape/Finish Walls [Offices]

Bldg. #4: Prime Walls/Clgs [Offices]

Bldg. #4: Paint Walls/Clgs [Offices]

Bldg. #4: LO/Inst Clg Grid System [Offices]

Bldg. #4: LO/Inst OH F.S. Drops [Offices]

Bldg. #4: Mech'l Supply/Return Grills [Offices]

Bldg. #4: Inst. Elect'l Fixtures [Offices]

Bldg. #4: Inst Acoustical Clg Tile [Offices]

Bldg. #4: LO/Inst Carpet & SV [Offices]

Bldg. #4: Inst Drs/Fin Hrdwr [Offices]

Bldg. #4: Start-up & Adjustments

Bldg. #4: Punchlist & Turnover

Bldg. #3: Start-up & Adjustments

Bldg. #3: Punchlist & Turnover
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road 

Condition 
Number Condition of Approval Subcondition

Responsible 
Agency

Action 
Required 

Monitoring 
Agency or Timing Compliance Monthly Inspection Notes  (April 2010) 

1
 This grant authorizes the use of the subject property for the construction, operation, and maintenance of an industrial 
park as depicted on the approved Revised Exhibit “A,” subject to all of the following conditions of approval. DRP

Comply with Exhibit 
A DRP

Subject to 
Acceptance of 

Affidavit Informational

2
Unless otherwise apparent from the context the term "permittee" shall include the applicant and any other person, 
corporation, or other entity making use of this grant. DRP No action required DRP Informational Informational

3

This grant shall not be effective for any purpose until the permittee, and the owner of the subject property if other than 
the permittee, have filed at the office of the Department of Regional Planning their affidavit stating that they are aware 
of, and agree to accept, all of the conditions of this grant and that the conditions of the grant have been recorded as 
required by Condition No. 8, and until all required monies have been paid pursuant to Condition Nos.  10, 12, 22c and 
22s. DRP

File and record 
Affidavit to accept 

conditions of 
approval DRP

Prior to use of the 
CUP Y Compliance

4

To the extent permitted by law, the permittee shall defend, indemnify and hold harmless the County, its agents, 
officers, and employees from any claim, action, or proceeding against the County or its agents, officers, or employees 
to attack, set aside, void or annul this permit approval, which action is brought within the applicable time period of 
Government Code Section 65009.  The County shall notify the permittee of any claim, action, or proceeding and the 
County shall reasonably cooperate in the defense. DRP No action required DRP

In the event of any 
claim, action or 

proceeding against 
the County Y

5

 In the event that any claim, action, or proceeding as described above is filed against the County,  the permittee shall 
within ten days of the filing pay the Department of Regional Planning an initial deposit of $5,000, from which actual 
costs shall be billed and deducted for the purpose of defraying the expenses involved in the department’s cooperation 
in the defense, including but not limited to, depositions, testimony, and other assistance to permittee or permittee’s 
counsel.  The permittee shall also pay the following supplemental deposits, from which actual costs shall be billed and 
deducted; DRP

Deposit $5,000 with 
the County to defray 
expenses if litigation 

occurs DRP

Within 10 days of 
any action, claim , or 

proceeding Y

a.       If during the litigation process, actual costs incurred reach 80 percent of 
the amount on deposit, the permittee shall deposit additional funds sufficient to 
bring the balance up to the amount of the initial deposit.  There is no limit to the 
number of supplemental deposits that may be required prior to completion of 
the litigation. DRP

Make supplemental 
deposits if required DRP

Any time during 
litigation where 

actual costs incurred 
reach 80% of the 

initial deposit Y

 b.  At the sole discretion of the permittee, the amount of an initial or 
supplemental deposit may exceed the minimum amounts defined herein. DRP

Deposits may exceed 
the minimum 

amount DRP
At the permittee's 

discretion Y

6
 This grant shall expire unless used within 2 years from the date of approval.  A one-year time extension may be 
requested in writing with the applicable fee six months before the expiration date. DRP

The permit must be 
"used" within 2 years DRP

Within two years 
from the date of 

approval Y
P i b i

7
If any provision of this grant is held or declared to be invalid, the permit shall be void and the privileges granted 
hereunder shall lapse. DRP

Permit must be in 
compliance with the 

Conditions of 
Approval ALL At any time Y

8

Prior to the use of this grant, the property owner or permittee shall record the terms and conditions of the grant in the 
office of the County Recorder.  In addition, upon any transfer or lease of the property during the term of this grant, the 
property owner or permittee shall promptly provide a copy of the grant and its conditions to the transferee or lesSee of 
the subject property. DRP

Permittee shall record 
the terms and 

conditions with the 
County Recorder DRP

Prior to the use of 
this grant. Prior to 
transfer or lease of 

the property. Y Compliance

9

Upon written application of the permittee made no less than six (6) months prior to November 30, 2035, the term of 
this grant shall be extended by the  Regional Planning Commission for a period not to exceed  twenty (20) years,  as 
provided herein below.  The Commission shall grant such extensions unless it finds one of the following: (1) that the 
permittee has failed to adhere to the conditions of approval and such failure has not been timely corrected upon written 
notice thereof, and (2) that the use is not in compliance with applicable laws and regulations.  If either of the foregoing 
findings is made by the Commission, the extension may be denied.  Subsequent extensions may be granted by the 
Commission upon written application made no less than six (6) months prior to the expiration of the previous 
extension. DRP

Upon written 
application by the 
permittee made 6 
months prior to 

November 30, 2035 
this grant may be 

extended for a period 
not to exceed 20 

years. DRP
6 months prior to 

November 30, 2035 Informational

10

The subject property shall be maintained and operated in full compliance with the conditions of this grant and any law, 
statute, ordinance, or other regulation applicable to any development or activity on the subject property.  Failure of the 
permittee to cease any development or activity not in full compliance shall be a violation of these conditions.    The 
permittee shall deposit with the County of Los Angeles the sum of $3,750.00.   These monies shall be placed in a 
performance fund which shall be used exclusively to compensate the Department of Regional Planning for all 
expenses incurred while inspecting the premises to determine the permittee’s compliance with the conditions of 
approval.  The fund provides for biannual (two per year) inspections for the first five (5) years of the grant, and fifteen 
(15) inspections to be conducted every year for the remaining years of the grant.  Inspections shall be unannounced.

If additional inspections are required to ensure compliance with the conditions 
of this grant or if any inspection discloses that the subject property is being used 
in violation of any condition of this grant, the permittee shall be financially 
responsible and shall reimburse the Department of Regional Planning for 
additional inspections  and for any enforcement efforts reasonably necessary to 
bring the subject property into compliance.  Inspections shall be made to ensure 
compliance with the conditions of this grant as well as adherence with the site 
plan on file.   The amount charged for additional inspection shall be $150.00 
per inspection, or the current recovery cost, whichever is greater. DRP

Deposit $3,750 for 
the cost of 

inspections/ biannual 
inspections for the 

first five years- 
fifteen annual 

inspections for the 
remainder of the 

grant. ALL Life of the grant Y Compliance

11

Notice is hereby given that any person violating a provision of this grant is guilty of a misdemeanor.  Notice is further 
given that the Regional Planning Commission or a hearing officer may, after conducting a public hearing and giving 
notice thereof to permittee, revoke or modify this grant, if the Commission or hearing officer finds that these 
conditions have been violated or that this grant has been exercised so as to be detrimental to the public’s health or 
safety or so as to be a nuisance. DRP

Revocation or 
modification of this 

grant may be 
conducted if the 
permit is not in 

compliance. DRP Life of the grant Ongoing

The permittee shall remit processing fees payable to the County of Los Angeles in connection with the filing and 
posting of a Notice of Determination in compliance with Section 21152 of the Public Resources Code The project is

The permittee must 
pay the Fish and

In connection with 
the filing and posting

12

posting of a Notice of Determination in compliance with Section 21152 of the Public Resources Code.  The project is 
not de minimus in its effect on fish and wildlife and is not exempt from payment of a fee to the California Department 
of Fish and Game pursuant to Section 711.4 of the Fish and Game Code.  The current fee amount is $1, 275.00. DRP

pay the Fish and 
Game fee of 
$1.275.00 DRP

the filing and posting 
of a Notice of 
Determination

Y;See mitigation monitoring 
program Compliance 

13

 Upon approval of this grant, the permittee shall contact the Fire Prevention Bureau of the Los Angeles County 
Forester and Fire Warden to determine what facilities may be necessary to protect the property from fire hazard.  Any 
necessary facilities shall be provided as may be required by said Department. FIRE

Permittee shall 
contact the Fire 

Forester and Warden 
to protect from fire 

hazard DRP
Upon approval of this 

grant
Y; See mitigation monitoring 

program Fire and Life-Safety Building Plans were approved by the Fire Department on 09/11/07.
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road 

Condition 
Number Condition of Approval Subcondition

Responsible 
Agency

Action 
Required 

Monitoring 
Agency or Timing Compliance Monthly Inspection Notes  (April 2010) 

14
 All requirements of the Zoning Ordinance and of the specific zoning of the subject property must be complied with 
unless specifically modified by this grant, as set forth in these conditions or shown on the approved plans. DRP

The permittee must 
comply with the 

Zoning Ordinance 
and Conditions of 

Approval DRP Life of the grant Inspection required Substantial compliance 

15

 The subject property shall be developed and maintained in compliance with requirements of the Los Angeles County 
Department of Health Services.  Adequate water and sewage facilities shall be provided to the satisfaction of said 
department as permitted by law. HEALTH SERVICES

The property shall be 
in compliance with 

DHS. DRP Life of the grant Inspection required Upon Completion 

16
 All structures shall comply with the requirements of the Division of Building and Safety of the Department of Public 
Works. PUBLIC WORKS

All Buildings shall be 
in compliance with 
Building and Safety B&S Life of the grant Inspection required Upon Completion 

17
 All structures, walls, and fences open to public view shall remain free of extraneous markings, drawings, or signage.  
These shall include any of the above that do not provide pertinent information about said premises. DRP

No graffiti shall be 
present onsite DRP Life of the grant Inspection required Substantial compliance 

18

In the event such extraneous markings occur, the permittee shall remove or cover said markings, drawings, or signage 
within 24 hours of such occurrence, weather permitting. Paint utilized in covering such markings shall be of a color 
that matches, as closely as possible, the color of adjacent surfaces.  The only exceptions shall be seasonal  decorations.  
Inspections shall be made as provided in Condition No. 10 to ensure compliance with this conditions, including any 
additional inspections as may be necessary to ensure such compliance. DRP

Graffiti shall be 
removed within 24 

hours DRP Life of the grant Inspection required Substantial compliance 

19

Within  (60) days of approval of this grant, the permittee shall  submit to the Director for review and approval three 
copies of revised plans, similar to Exhibit “A” page 1 of 3, as presented at the public hearing that clearly depicts all 
required project  changes.  The property shall be developed and maintained in substantial conformance with the 
approved revised Exhibit “A.”  All revised plot plans must be accompanied by the written authorization of the property 
owner. DRP

The permittee shall 
submit three copies 

of the approved 
Exhibit "A" DRP

Within 60 days of the 
approval of this grant See file No. CUP 01-198 Substantial compliance 

20

Within ninety (90) days of approval of this grant, the permittee shall submit to the Director for review  approval three 
copies of a landscape plan, which may be incorporated into the Revised Exhibit “A” described in Condition No. 19.  
The  landscaping shall be “enhanced” along the perimeter of the site.  The landscape plan shall show the size, type, 
and location of all plants, trees, and watering facilities.  The permittee shall maintain all landscaping in a neat, clean 
and, and healthful condition, including proper pruning, weeding, removal  of litter, fertilizing and replacement of 
plants when  necessary for the life of this grant. DRP

The permittee shall 
submit three copies 

of the approved 
landscape plan DRP

Within 90 days of  
the approval of this 

grant See file No. CUP 01-198 Substantial compliance 

21

Within ninety (90) days of approval of this grant, the permittee shall submit to the Director for review and approval 
three copies of signage program  for the industrial park that is in conformance with Part 10 of Section 22.52 of the 
County Code.  All proposed signs on the property shall not be installed until a Revised Exhibit “A” is approved for 
each proposed sign.  No billboards are permitted on the subject property. DRP

The permittee shall 
submit three copies 

of a signage program DRP

Within 90 days of  
the approval of this 

grant See file No. CUP 01-198 Substantial compliance 

22 The construction and operation of the proposed use shall be further subject to all of the following restrictions:

a.        All material graded should be sufficiently watered to prevent excessive 
amounts of dust during the construction phase.  Watering should occur at least 
twice daily with complete  coverage, preferably in the late morning and after 
work is done for the day.  All clearing, grading, or excavation activities shall 
cease during periods of high winds (i.e. greater than 20 mph averaged over one 
hour)  to prevent excessive amounts of dust; DRP

The site shall be 
watered during the 
construction period DRP

During the 
construction period Inspection required Substantial compliance 

b.     Project construction activity shall be limited to those hours between 7:00 
a.m. and 6:00 p.m. Monday through Friday.  All stationary construction noise 
sources shall be sheltered or enclosed to minimize adverse effect on nearby 
offices, residences, and neighborhoods.  Generators and pneumatic 
compressors shall be noise protected in a manner that will minimize noise 
inconvenience to adjacent residences.  Parking of construction worker vehicles 
shall be onsite and restricted to areas buffered from residences located to the 
south and east of the subject property; DRP

Construction activity 
shall be limited to 
7a.m. to 6 p.m. 

Monday through 
Friday. DRP

During the 
construction period Inspection required Substantial compliance 

c.   During the construction period, the project site will be monitored by the 
Department of Regional Planning  Zoning Enforcement Section for a period of 
10 hours every 2 weeks.  The permittee shall be financially responsible and 
shall deposit the sum of $2,000 with the Department of Regional Planning 
within 30 days of  permit approval in order to defray these monitoring costs.  If 
additional inspections are required during the construction period, the permittee  
shall  be financially responsible and shall reimburse the Department of Regional 
Planning for all additional inspections. DRP

Site shall be 
monitored for 10 
hours every two 
weeks by Zoning 

Enforcement DRP
During the 

construction period Inspection required Substantial compliance 
d. The applicant shall provide to the Director of Regional Planning a copy of 
the Covenant and Agreement with the Los Angeles City Council that 
authorizes the applicant to construct a sound wall on the existing City of Los 
Angeles Department of Water and Power (DWP) easement on the subject 
property.  This  covenant  shall be provided prior to the approval of the Revised 
Exhibit “A,” DRP

The applicant shall 
provide a copy of the 

Covenant and 
Agreement from 
DWP to DRP. DRP

Prior to the approval 
of the Revised 

Exhibit "A" Prior to use of the CUP Substantial compliance 

e.     A minimum of 181 on-site parking spaces shall be continually maintained 
the applicant’s site plan depicts 238 parking spaces, (although they are not 
required), 40 percent of which may be compact, including seven (7) 
handicapped van-accessible.  Loading spaces shall be provided as depicted on 
the approved Revised  Exhibit “A”; DRP

A minimum of 181 
parking spaces shall 
be maintained onsite DRP Life of the grant Inspection required Upon Completion 

f.    The required parking spaces shall be continually available for vehicular 
parking only and shall not be used for storage, automobile or truck repair, or 
any other unauthorized uses; DRP

Required parking 
shall be for parking 
only, no storage , 

repair, etc. DRP Life of the grant Inspection required Upon completion 
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road 

Condition 
Number Condition of Approval Subcondition

Responsible 
Agency

Action 
Required 

Monitoring 
Agency or Timing Compliance Monthly Inspection Notes  (April 2010) 

g.  Outside storage of materials or inoperable vehicles is prohibited on the 
property; DRP

Outside storage and 
inoperable vehicles 

prohibited DRP Life of the grant Inspection required Substantial compliance 

h.     All outdoor trash containers shall be covered and all trash enclosure areas 
shall be screened from public and private view corridors by landscaping, berms, 
compatible structures or walls, or a combination of both of theses; DRP

Trash containers 
shall be covered and 

screened DRP Life of the grant Inspection required Substantial compliance 

i.      All exterior lighting shall be shielded and directed away from neighboring 
residences to prevent direct illumination and glare.  The primary parking lot 
lighting shall be turned off no later than 7:30 pm.  A motion  activated  security 
lighting system is permitted and may remain on through the night.  The 
permittee shall submit for approval three copies of a lighting plan, which may 
be incorporated into a Revised Exhibit "A"” described in Condition 19 to the 
Director of Planning within sixty days of the effective date if this grant.  The 
lighting plan shall show  the locations, types, and heights of all proposed pole 
and wall mounted lighting. DRP

All lighting shall be 
shielded and directed 

away from 
residences/lighting 

shall be turned off at 
7:30p DRP Upon completion Inspection required Upon Completion 

j.    The permittee shall provide appropriate low level lighting along all 
pedestrian  walkways leading to and from the parking lot; DRP

provide low level 
lighting along 

pedestrian walkways DRP Upon completion Inspection required Upon Completion 

k. The height of the industrial buildings shall not exceed 35' above finished 
grade; DRP

height of buildings 
shall not exceed 35' DRP Upon completion Inspection required Upon Completion 

l.   Operating hours are restricted to the hours between 7:00 a.m. to 7:00 
p.m. Monday through Friday except occupants shall have access at all times. 
All deliveries to the subject property shall also be within operating hours.; DRP

Operating hours 
/Delivery hours 

limited to Monday 
through Friday 7a.m. 

to 7 p.m. DRP Upon completion Inspection required Upon Completion 

m.       The tenants of the buildings shall not store or use hazardous materials; DRP

No hazardous 
materials stored on 

the premises DRP Upon completion Inspection required Upon Completion 

Th itt h ll l ith ll diti t f th i th tt h d
The permittee shall 

l ith DPWn.       The permittee shall comply with all conditions set forth in the attached 
County of Los Angeles Department of Public Works memorandum dated 
March 28, 2002, or as otherwise required by said Department; PUBLIC WORKS

comply with DPW 
letter dated March 

28, 2002. DPW/DRP Life of the grant See letter below Street Improvement Plans have not been submitted

o. The permittee shall comply with all conditions set forth in the attached 
County of Los Angeles Fire Department memorandums dated April 20, 2005 
and October 12, 2005, unless modified by this permit: FIRE

The permittee shall 
comply with the Fire 
Department memos 
dated April 20, 2005 

and  October 12, 
2005. FIRE/DRP Life of the grant See letter below 

Building Plans approved by the Fire Department on 09/11/07 match Exhibit "A" approved by DRP. There 
is no building or fire protection system construction taking place at this time.

p.   The permittee shall comply with all mitigating issues set forth in the 
attached County of Los Angeles Fire Department memorandum dated 
October 12, 2005, in specific the following, unless otherwise modified by this 
grant; FIRE

The permittee shall 
comply with the Fire 
Department memo 
dated   October 12, 

2005. FIRE/DRP Life of the grant See letter below 
All mitigating measures are shown on the building plans approved by the Fire Department on 09/11/07. 
There is no building or fire protection system construction taking place at this time.

i.        Provide 4‐hour separation walls between: FIRE

The permittee shall 
provide fire walls at 

the specified 
locations FIRE Upon completion Inspection required

a.       Buildings 3B/3C FIRE FIRE Upon completion Inspection required
Building plans approved by the Fire Department on 09/11/07 indicte a 4 hour wall between Building 
3B/3C. The walls have been tiltd up at this time.

b.      Buildings 3D/3E FIRE FIRE Upon completion Inspection required
Building plans approved by the Fire Department on 09/11/07 indicte a 4 hour wall between Building 
3D/3E.The walls have been tilted up at this time.

c.       Buildings 3F/3G FIRE FIRE Upon completion Inspection required
Building plans approved by the Fire Department on 09/11/07 indicte a 4 hour wall between Building 
3F/3G.The walls have ben tilted up at this time.

ii. Provide two on‐site hydrants a minimum of 50 feet away from the drip line 
as detailed on approved plot plan. FIRE FIRE Upon completion Inspection required

The approved plan shows two on-site hydrants a minimum of 50 feet away from the drip line.The 
underground fire line is approximaely 10% complete at this time.

iii. Provide a Fire Department sprinkler connection at minimum of 50 feet 
from the drip line. FIRE FIRE Upon completion Inspection required

Fire sprinkler plans have been submitted. There is no fire protection system construction taking place at this 
time.

q.  The permittee shall install automatic smoke vents in Building No. 4, and any 
other building as determined necessary by the Fire Department and/ or the 
Building Department; FIRE

The permittee shall 
install smoke vents FIRE Upon completion Inspection required

Building plans approved by the Fire Department on 09/11/07 indicte smoke vents in buildings 3 and 4. The 
roof structure is being constructed for building #4.  No smoke and heat vents have been installed at this 
time

r.  All exterior walls of Buildings No. 3 and No.4 shall be 4-hour rated, realizing 
The permittee shall 

ensure that the 
the front elevations of both buildings contain doorways, truck doorways, and 
pull-in doorways; FIRE

exterior walls are 4-
hour rated FIRE Upon completion Inspection required

Building plans approved by the Fire Department on 09/11/07 indicte 4 hour exterior walls The walls have 
been tilted up for building #4, and are partially tilted up for building #3 at this time.

s.   The applicant shall review the site plan to determine if a 26-foot wide fire 
access lane can be placed north of the transmission lines. The applicant shall 
revise the site plan to depict the fire access lane.  If the fire access lane cannot 
be placed at that location the applicant shall provide for approval a letter to the 
Director of Planning an explanation of why the additional fire access lane 
cannot be provided.  This revision or response shall be approved prior to the 
approval of the Exhibit “A”; DRP/FIRE

The applicant shall 
review the site plan 
to determine if a fire 
access lane can be 
placed north of the 
transmission lines FIRE /DRP

Prior to approval of 
Exhibit "A""

Y; See mitigation monitoring 
program Building Plans approved by the Fire Department on 09/11/07 match Exhibit "A" approved by DRP.
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road 

Condition 
Number Condition of Approval Subcondition

Responsible 
Agency

Action 
Required 

Monitoring 
Agency or Timing Compliance Monthly Inspection Notes  (April 2010) 

t.  The applicant shall provide for approval a letter to the Director of Planning 
explaining a secondary or back-up sprinkler system that will be provided on the 
site in case the primary sprinkler system fails.  This system must be approved 
prior to the approval of the Exhibit “A”; DRP/FIRE

The applicant shall 
provide an approval 
letter explaining a 
back-up sprinkler 

system FIRE/DRP
Prior to approval of 

Exhibit "A"" Y No backup fire sprinkler was required. There are no fire protection system plans submitted at this time.

v. The permittee shall deposit the sum of $3,000.00 with the Department of 
Regional Planning within 30 days of permit approval in order to defray the cost 
of reviewing and verifying the information contained in the reports required by 
the Mitigation Monitoring Program; DRP

The permittee shall 
provide $3,000 

dollars for 
inspections related to 

the MMP DRP
Prior to use of the 

CUP Y Substantial compliance 

w.  Prior to the issuance of grading/building permit, whichever occurs first, the 
applicant shall  submit a Phase I environmental assessment report for the 
review and approval by the California Regional Water Quality Control Board 
and a copy of the report shall be forwarded to the Department of Health 
Services, the Environmental Programs Division of the Department of Public 
Works, and the California Department of Toxic Substance Control .  If soil 
contamination is found, the applicant shall perform remediation to the full 
satisfaction of the above mentioned agencies;

DRP/Public 
Works/Health Services 

The applicant shall 
submit a Phase I 
environmental 

assessment report 
CRWQCB/DHS/ 

DPW/DTSC

Prior to issuance of 
grading/building 

permit See file No. CUP 01-198 Complete - see file MMP 01-198 in Impact Analysis Section

x. If during construction of the project, soil contamination is suspected, 
construction in the area shall stop, and appropriate health and safety procedures 
shall be implemented.   If it is determined that contaminated soils exists, the 
applicant shall contact the Department of Toxic Substances Control and the 
Department of Public Works to identify how any required investigation and/or 
remediation will  be conducted, and which government agency will provide 
regulatory oversight; DRP

The applicant shall 
contact DPW and 

TSC if soil 
contamination is 

suspected DPW/DTSC
During the 

construction period See file No. CUP 01-198 Ongoing - Monitoring
y. The applicant shall hold community meetings once a year for the first five 
years of this grant.  Residents within  500’ of the subject property and the local 
homeowners association that can easily be identified shall be notified.  Sign-in 
sheets and minutes shall be forwarded to the Department of Regional

The applicant shall 
hold annual 

community meetings Monitor for first fivesheets and minutes  shall be forwarded to the Department of Regional 
Planning; DRP

community meetings  
first five years DRP

Monitor for first five 
years of Permit incomplete

z. The manufacturing uses may only be established within the units so noted on 
the approved Revised Exhibit “A”; DRP

Manufacturing uses 
limited to designated 

units DRP Life of the grant Inspection required Upon Completion 

aa. Warehousing and manufacturing uses are limited to those permitted in the 
M-1 1/2/ zone; DRP

Uses limited to those 
in M-11/2 zone DRP Life of the grant Inspection required Upon Completion 

bb. The permittee shall maintain a current contact name, address, and phone 
number with the Department of Regional Planning at all times. DRP

Maintain current 
contact information 

at all times DRP Life of the grant See file No. CUP 01-198 Substantial compliance 

Project Mitigation Measures Due to Environmental Evaluation 
Responsible Agency or 

Party Action Required 
Monitoring agency or 

Party Timing Compliance 

1 Applicant shall submit a detailed liquefaction analyses to the satisfaction and approval of the DPW. Project Applicant 

Submittal and 
approval of a detailed 
liquefaction analyses DPW

Prior to issuance of 
grading/building 

permit See file No. CUP 01-198 Complete see file MMP 01-198 in Impact Analysis Section 

2

If during construction of the project, soil contamination is suspected, construction in the area shall stop and 
appropriate health and safety procedures shall be implemented. If it is determined that contaminated soils exists, 
applicant shall contact the Department of Toxic Substances Control and the Department of Public Works to identify 
how any required investigation and/or remediation will be conducted and which government agency will provide 
regulatory oversight.

Project Applicant/ 
Construction Manager 

Stop work if soil 
contamination is 

suspected DTSC/DPW During construction
Notification requested/Inspection 

required On-going monitoring 

3 Applicant shall comply with all requirements of the drainage concept that was approved on July 15, 2002. Project Applicant 

Comply with all 
requirements of the 

drainage concept DPW
Prior to issuance of 

grading permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

4
Applicant shall construct a screen wall separating the project from the single-family residences to the south of the 
project site to the satisfaction of the Department of Health Services. Project Applicant 

Construct a sound 
wall DHS

Prior to issuance of 
certificate of 
occupancy Inspection required 

Not complete-verified during site visits. Sound Wall has been completed, Gates and sound blankets are not 
installed

5 No outdoor public address system and no outdoor mechanical trash compacter shall be installed on site. Project applicant 

No installation of 
outdoor public 

address system or 
outdoor mechanical 

trash compacter DHS
During the entire 
lifetime of project Inspection required On-going monitoring j pp p q

6
There shall be at least a 80’ setback on the rooftops bordering residential areas where no equipments or structures 
shall be placed. Project applicant

equipments/structure
s shall be placed DRP

During the entire 
lifetime of project Inspection required On-going monitoring 

7
Applicant shall maintain equipment and vehicle engines in good condition and proper tune as per manufacturers’ 
specifications. Project applicant 

Maintain equipment 
in good condition

DRP/ Field 
Verification During construction Inspection required On-going monitoring 

8

Applicant shall comply with the NPDES requirements that must incorporate permanent post-construction Best 
Management Practice (BMP) of the California Regional Water Quality Control Board and the Los Angeles County 
Department of Public Works.  The BMP shall be reviewed and approved by DPW prior to the issuance of a building 
permit. Project applicant 

Acquire NPDES 
permit CRWQCB/DPW

Prior to the issuance 
of  building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section 
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road 

Condition 
Number Condition of Approval Subcondition

Responsible 
Agency

Action 
Required 

Monitoring 
Agency or Timing Compliance Monthly Inspection Notes  (April 2010) 

9

Applicant shall submit a Phase I environmental assessment report for the review and approval by the California 
Regional Water Quality Control Board and a copy of the report shall be forwarded to the Department of Health 
Services, the Environmental Programs Division of the Department of Public Works and the California Department of 
Toxic Substance Control. If soil contamination is found, applicant shall perform remediation to the full satisfaction of 
the above-mentioned agencies. Project Applicant

Submit Phase I 
environmental 

assessment report 
CRWQCB/DHS/ 

DPW/CDTSC

Prior to issuance of 
grading/building 
permit whichever 

comes first Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

10 Applicant shall combine the two north driveways on Peck Road to provide full access to the satisfaction of DPW Project Applicant

Combine the two 
north driveways on 

Peck road DPW

prior to issuance of 
grading/building 

permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

11
Applicant shall submit a detailed striping plan and a revised site plan showing the internal circulation and the required 
improvements to the satisfaction and approval from the DPW Project Applicant

Submit a detailed 
striping plan and a 
revised site plan DPW

Prior to the issuance 
of  building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

12

Applicant shall pay their Equitable Share for traffic mitigation in the amount of $79,377 to the California Department 
of Transportation (Caltrans)

Project Applicant
Pay Equitable Share 
for traffic mitigation Caltrans

Prior to issuance of a 
building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

13
Applicant shall demonstrate to the satisfaction of Environmental Health section of the Department of Health Services 
that adequate public water service and public sanitary sewer are provided Project Applicant

Submit all required 
information to DHS 
to their satisfaction 

and approval DHS
Prior to the issuance 
of  building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

14
Applicant shall implement a recycling program by providing adequate waste storage area for the collection/storage of 
recyclables and green waste material during the entire lifetime of the project Project Applicant

Implement a 
recycling program DPW

During entire lifetime 
of project Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

15

All street lights installed along the street frontage of a development shall be annexed into the appropriate Los Angeles 
County Lighting Maintenance District.  Applicant shall execute and approve a separate petition for annexation into a 
Los Angeles County Lighting District upon written request by the City of Industry Project Applicant

Annex street lights 
along street frontage 
into the appropriate 
Los Angeles County 

Lighting 
Maintenance District City Of Industry 

Prior to issuance of 
the building permit or 
upon written request 

by the City of 
Industry Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

16
Applicant shall obtain an Industrial Waste Permit from the City Engineer as required by the City of Industry 
Conditions. Project Applicant 

Obtain Industrial 
Waste Permit DPW

Prior to issuance of 
the building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

Record a covenant to 
h ld t P i t l f

17
Prior to approval of certificate of occupancy, applicant shall record a covenant to hold property as one parcel with the 
County Clerk Project Applicant 

hold property as one 
parcel with the 
County Clerk

City Of Industry 
/DRP

Prior to approval of 
certificate of 
occupancy Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

18 Applicant shall submit a landscape plan to be reviewed and approved by DRP and the City of Industry engineer Project Applicant
Submit a landscape 

plan DRP/City of Industry 
Prior to issuance of 

building permit Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

19
Trucks hauling dirt, sand, gravel or soil shall be covered or shall maintain at least two feet of freeboard in accordance 
with Section 23114 of the California Vehicle Code Project Applicant

Follow the 
requirements of 

section 23114 of the 
California vehicle 

Code / Field 
verification 

Construction 
Manager/DRP During construction Inspection required On-going monitoring 

20
Applicant shall pave parking areas and construction access roads to the main roads to avoid dirt being carried on to the 
highway Project Applicant 

Pave parking areas 
and construction 

access roads
Construction 

Manager/DRP During construction Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

21

Only light colored roof materials shall be used to deflect heat

Project Applicant 

Use light colored roof 
materials/ Field 

verification 
Construction 

Manager/DRP

Prior to the issuance 
of  Certificate of 

Occupancy Inspection required Complete see file MMP 01-198 in Impact Analysis Section 

22

Contractor shall use architectural coatings that have a volatile organic compound (VOC) content of 100 g/l or less. If a 
coating with a higher VOC content is used such as for painting doors, the amount of coating used per day shall be 
limited to that amount which will result in an emission rate that is less than 75 lbs. Only high-volume, low-pressure 
(HVLP) spray guns shall be used for architectural coating. Project Applicant 

Use architectural 
coating with VOC of 
content of 100 g/l or 

less 
Construction 

Manager

Prior to the issuance 
of Certificate of 

Occupancy Inspection required Complete see file MMP 01-198 in Impact Analysis Section 
County of Los Angeles; Department of Public Works Letter Dated March 28, 2002

1 Dedicate vehicular access rights on Pellissier Road. Project Applicant 
Dedicate access 

rights on Pellisier Rd. DPW

Prior to issuance of a 
Certificate of 
Occupancy Inspection required No Street Plans have been submitted

2 Repair any broken or damaged curb, gutter, and pavement on Pellissier Road. Project Applicant Repair Pellisier Rd. DPW

Prior to issuance of a 
Certificate of 
Occupancy Inspection required No Street Plans have been submitted

3 Plant street trees on Pellissier Road to the satisfaction of Public Works. Project Applicant 
Plant street trees near 

Pellisier Rd. DPW

Prior to issuance of a 
Certificate of 
Occupancy Inspection required No Street Plans have been submitted

4
Comply with the traffic mitigation measures as identified in the attached March 18, 2002 letter from our Traffic and 
Lighting Division to the satisfaction of Public Works. Project Applicant 

Comply with Traffic 
Mitigation Measures DPW

Prior to issuance of a 
Certificate of 
Occupancy Inspection required Completed4 Lighting Division to the satisfaction of Public Works. Project Applicant t gat o easu es W Occupa cy Inspection required Completed

5 Install street lights on Peck Road, Rooks Road, and Kella Avenue to the satisfaction of the City of Industry. Project Applicant DPW

Prior to issuance of a 
Certificate of 
Occupancy Inspection required Coordinating with City of Industry

6 Comply with following street lighting requirements to the satisfaction of Public Works: Project Applicant 
Comply with street 

lighting requirements DPW

Prior to issuance of a 
Certificate of 
Occupancy Inspection required Plans submitted but annesation has not been requested

•         Provide street lights on concrete poles with underground wiring on Pellissier Road.  Street lighting plans must 
be approved by the Street Lighting Section. Project Applicant Provide street lights DPW

Prior to issuance of a 
Certificate of 
Occupancy Inspection required Plans submitted Dec 09
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road 

Condition 
Number Condition of Approval Subcondition

Responsible 
Agency

Action 
Required 

Monitoring 
Agency or Timing Compliance Monthly Inspection Notes  (April 2010) 

•         The proposed project or portions of the proposed project, are not within an existing Lighting District.  
Annexation and assessment balloting are required.  Upon Conditional Use Permit approval, the applicant shall enter 
into a secured agreement with the County of Los Angeles for the installation of the street lights in the amount of 
$9,000.  The applicant shall comply with conditions listed below in order for the Lighting Districts to pay for the 
future operation and maintenance of street lights.  The Board of Supervisors must approve the annexation and levy 
of assessment (should assessment balloting favor the levy assessment) prior to Public Works  approving street 
lighting plans.  The street lights shall be installed per approved plans prior to issuance of a Certificate of Occupancy. Project Applicant Install street lights DPW

Prior to issuance of a 
Certificate of 
Occupancy Inspection required Fee paid - 9000 dollars.  Applicant has not procesed the annexation and balloting

(1)    Request the Street Lighting section to commence annexation and levy of 
assessment proceedings. Project Applicant

Request annexation 
and assessment DPW Prior to Occupancy Verification required Applicant has not made the request

(2)  Provide Business/property owner’s name(s), mailing address(es), site 
address, Assessor Parcel Number (s) and Parcel boundaries in either Micro 
station or AutoCAD format  of territory to be developed to the Street Lighting 
Section. Project Applicant

Provide information 
to Street Lighting 

Section DPW Prior to Occupancy Verification required Applicant has not processed per T&L

(3)    Submit a map of the proposed project including roadways conditioned 
for street lights that are outside of the proposed project area to the Street 
Lighting Section.  Contact the Street Lighting Section for legal description, 
map requirements, and for any questions at (626) 300‐4726. Project Applicant 

Submit a map of the 
proposed project area DPW Prior to Occupancy Verification required Applicant has not processed per T&L

For acceptance of street light transfer billing, all street lights in the development, or current phase of the development, 
must be constructed according to Public Works approved plans and energized for a least one year as of July 1 of the 
current year. Project Applicant 

Construct street 
lights according to 

approved plans DPW Prior to Occupancy Verification required Pending approval of Street Light Plans

7

The applicant shall construct or enter into secured agreement with the County of Los Angeles Department of Public 
Works to construct the aforementioned improvements prior to the issuance of a building permit or this permit shall 
be subject to revocation Project Applicant

The applicant shall 
enter into an 

agreement with 
DPW to construct the 

improvements DPW
Prior to issuance of a 

building permit Inspection required Agreement to improve has been executed
County of Los Angeles; Fire Department Letter Dated April 20, 2005 

1
The required fire flow for this development is 3750 gallons per minute 3 hours.   The main in the street, fronting this 
property must be capable of delivering this flow at 20 pounds per square inch residual pressure. Project Applicant 

Fire Flow 
requirements FIRE

Prior to issuance of a 
Certificate of 
Occupancy Inspection required A water availability form indicating compliance with the 3750 gpm is in the Fire Department approved file

The underground fire line plans have been submitted and approved on

2

Install  2 on‐site  and verify 1 6x 4x 2 ½ public fire hydrant on Peck Road near driveway entrance, conforming to 
AWWA C503‐75 or approved equal.   All installations must meet Fire Department specifications.  Fire Hydrant 
systems must be installed in accordance with the Utility Manual of Ordinance 7834and all installations must be 
inspected and flow tested prior to final approval. Project Applicant Install 2 Fire hydrants FIRE

Prior to issuance of a 
Certificate of 
Occupancy Inspection required 

The underground fire line plans have been submitted and approved on 
4/14/10. There is construction of the underground fire line is approximately 
10% completed at this time.  The approved plans show the new on‐site 
hydrants 50 feet away from the drip line.  

3
Due to the special access circumstance, the following conditions will apply to the construction of the proposed 
development.   Project Applicant FIRE

Prior to issuance of a 
Certificate of 
Occupancy See below:

A.      All structures  shall be fully  fire sprinklered in accordance with the NFPA 
13, Fire sprinkler plans shall be submitted to the Los Angeles County Fire 
Department Fire Prevention Engineering unit for review and approval prior to 
installation. Project Applicant 

All structures shall be 
fire sprinklered FIRE

Prior to issuance of a 
Certificate of 
Occupancy Inspection required 

Fire sprinkler plans have been submitted for buildings #3 and #4 on 4/21/10.  
There is no fire protection system construction taking place at this time.

B.   Building 4, shall provide 4 hour separation wall between units 4B and 4C 
No openings shall be allowed in said wall.  Said walls shall be constructed in 
compliance with the Uniform Building Code Section 504.6.4.  Additionally, 
one hour separation walls shall be provided between units 4A and 4B, 4C and 
4D.  Said walls shall be in compliance with the U.B.C. Project Applicant 

four-hour separation 
wall in Building 4 FIRE

Prior to issuance of a 
Certificate of 
Occupancy Inspection required 

Building plans approved by the Fire Department on 09/11/07 indictes a 4 
hour wall between Building 4A/4B/4C.  The walls are tilted up at this time.

C.     Building 3 requires that a one‐hour area separation wall shall be installed 
between each unit as indicated on the submittal site plan.  Additionally the 
rear wall of said structure shall be rated at 4‐ hours, no openings allowed.  
Wall construction shall be in  compliance with the UBC. Project Applicant 

one-hour separation 
wall in Building 3 FIRE

Prior to issuance of a 
Certificate of 
Occupancy Inspection required 

Condition was modified. Approved plans indicate 4 hour walls between units 
3B/3C1, 3C3/3D, 3F/3G1. This matches Exhibit "A" approved by DRP. 
Additionally the rear wall of the structure is shown to be 4‐ hours, with no 
openings.Some of the walls have been tilted up at this time

4
The required fire flow for the on‐site fire hydrants is 2500 gallons per minute for 2 hour duration.  See the attached 
photo copy for specific location to obtain an actual stamped drawing  please submit  site plans to our office. Project Applicant

Required fire flow 
for on-site fire 

hydrants 2500 g/min 
for 2 hours FIRE

Prior to issuance of a 
Certificate of 
Occupancy Inspection required 

The required fire flow and fire hydrant location were approved on 09 11 07. The 
underground fire line plans have been approved on 4/14/10. There is construction 
of the underground fire lines at the north end of the site at this time

5 The maximum building height for the proposed structure shall not exceed 35’ in height. Project Applicant 
Maximum bldg 

height 35' FIRE

Prior to issuance of a 
Certificate of 
Occupancy Inspection required 

The approved plans indicate building hieghts of less than 35 feet. The walls 
have been tilted up for building #4 and some roof structure is being 
constructed.  Some walls for building #3 have been tilted up at this time

6

Provide 26’ of vehicular access to within 150’ of all portions of the exterior walls.  Access shall be cross hatched on 
the plans  to clearly delineate its location.  Exception: the rear wall of Building 3 shall be 4 hrs rating in lieu of 
vehicular access.  Said access shall be outside of the power lines drip zone. Project Applicant 

Provide 26' vehicular 
access to w/in 150' FIRE

Prior to issuance of a 
Certificate of 
Occupancy Inspection required Fire Department vehicular access approved on 09 11 07.

D i DWP B f l f
A. Clearly depict the width of the DWP easement Project Applicant

Depict DWP 
easement FIRE

Before approval of 
Exhibit "A" Review and approval required Information shown on the 09 11 07 approved site plan.

B.Delineate the clear distance between the drip line and the required access. Project Applicant

delineate clear 
distance between drip 

line and access FIRE
Before approval of 

Exhibit "A" Review and approval required Information shown on the 09 11 07 approved site plan
C.Provide a copy of the reciprocal access easements between the adjacent lot 
for access to Building 4, said document shall be submitted to Fire Prevention 
Engineering for review and approval prior to recordation and prior to the 
clearance for building permit Project Applicant 

Provide a copy of 
reciprocal access 

agreements FIRE
Before approval of 

Exhibit "A" Review and approval required Dedicated easement shown on the 09 11 07 approved site plan.
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Conditions of Approval Compliance Matrix
CUP 01-198/ 2320 Peck Road 

Condition 
Number Condition of Approval Subcondition

Responsible 
Agency

Action 
Required 

Monitoring 
Agency or Timing Compliance Monthly Inspection Notes  (April 2010) 

D. Clearly depict the locations of the outward most transmission lines within 
the DWP easement. Project Applicant 

Show access 
locations of the 

transmission lines FIRE
Before approval of 

Exhibit "A" Review and approval required 

County of Los Angeles; Fire Department Letter Dated October 12, 2005

1  Provide four‐hour separation walls between: Project Applicant 
Provide four-hour 
separation walls FIRE

Before approval of 
Exhibit "A" Review and approval required 

a.      Buildings 3B/3C

Building plans approved by the Fire Department on 09/11/07 indicte a 4 
hour wall between Building 3B/3C. The wall is 50% completed at this time

b.      Buildings 3D/E

Building plans approved by the Fire Department on 09/11/07 indicte a 4 
hour wall between Building 3D/3E.The wall is tilted up at this time.

c.      Buildings 3F/3G

Building plans approved by the Fire Department on 09/11/07 indicte a 4 
hour wall between Building 3F/3G.The wall is tilted up at this time

2
 Delete the four‐hour separation wall north of the project and adjacent to the property line and construct per the 
Building Code. Project Applicant 

delete four-hour 
separation at 

north/construct  per 
building code FIRE

Before approval of 
Exhibit "A" Review and approval required 

Condition was deleted. 4 hour wall requirement remained. The wall is tilted 
up at this time.

3 Provide two on‐site hydrants  a minimum of 50 feet away y from the drip line as detailed on approved plot plan. Project Applicant 
Provide two fire 

hydrants FIRE
Before approval of 

Exhibit "A" Review and approval required 

The approved plan shows two on‐site hydrants a minimum of 50 feet away 
from the drip line.The underground fire line construction is 10% complete at 
this time.

4 Provide a Fire Department sprinkler connection at a minimum of 50 feet from the drip line. Project Applicant 

provide sprinkler 
connection min 50ft 

from drip line FIRE
Before approval of 

Exhibit "A" Review and approval required 

Fire overhead sprinkler plans have been submitted on 4/21/10. The 
underground fire lines have been approved on 4/14/10.  The submitted 
plans show the FDC locations to be a minimum 50 feet from the drip line.  
There is no overhead fire protection system construction taking place at this 
time.
Building plans approved by the Fire Department on 09/11/07 indicte smoke 

5 Provide smoke vents in buildings located north of proposed project numbered 3A through 3H. Project Applicant 
provide smoke vents 

in bldgs 3A-3H FIRE
Before approval of 

Exhibit "A" Review and approval required 

g p pp y p / /
vents in Building 3. There is no smoke and heat vent installation taking place 
at this time.

FIRE = Los Angeles County Fire Department 
CRWQCB             = California Regional Water Quality Control Board  
DHS                     = Los Angeles County Department of Health Services 
DPW                    = Los Angeles County Department of Public Works 
DRP                      = Los Angeles County Department of Regional Planning 
DTSC                    = Los Angeles County County Department of Toxic  Substance Control                    
NPDES                 = National Pollution Discharge Elimination System 
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